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Tennessee Department of General Services
1:36 PMTuesday, December 23, 2008

Andrew Johnson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/078-01-2007
Server Room Upgrade

$550,000.00 Kline Swinney Associates
IKON Construction, Inc.

DePalma, N.
Patteson, G.$250,000.00 Substantially Complete 12/8/08: Final Pending-waiting for General Services to 

install new fire alarm panel
8/28/08: Substantial Completion Certificate issued
5/01/08: Construction NTP issued
4/11/08: Construction contract executed
3/11/08: Bid Date
2/26/08: Pre Bid Conference
11/26/07: DDP approved, NTP to CDP authorized
11/03/07:SDP approved, NTP to DDP authorized
11/02/07: Program approved, NTP to SDP authorized
10/15/07: Design NTP issued

Renovation

1 Project ( Total Budgeted Cost of Projects )$550,000.00

Capitol Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/001-01-2003
State Govern Security Improve

$600,000.00 Fowlkes Associate Archts DePalma, N.
Patteson, G.$88,500.00 Construction Closed Out

Awaiting Designer Closeout
As of 11/25/08, Designer is not closed out.

Renovation

529/000-16-2006
Bicycle Storage Lockers & Rack

$58,800.00 Moody Nolan LTD, Inc.
Middle 10 Contractors, LLC

Freeman, D.
Shelton, T.$37,400.00 Project Closed Out 10/15/08: Closeouts approved

10/06/08: Year End Warranty inspection
10/26/07: Substantial Completion Certificate issued

New Construction

2 Projects ( Total Budgeted Cost of Projects )$658,800.00
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Chattanooga Client Services Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/005-02-2006
Reroof

$306,000.00 Artech Design Group Law, V.
Edwards, T.$275,000.00 Design Development Phase 12/15/08: Reichard Rinks performing building envelope 

investigation to remove two windows on 21/22 Dec 08
7/23/08: DDP estimate not inbudget, designer look at 
another system?
5/29/08: SDP/DDP meeting to be scheduled mid June 
08
10/30/07: Program approved, NTP to combined 
SDP/DDP authorized

Re-roof

1 Project ( Total Budgeted Cost of Projects )$306,000.00

Chattanooga State Office Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/005-01-2008
Elevator Upgrade

$1,265,000.00 Lerch-Bates DePalma, N.
Edwards, T.$0.00 SBC Approved - Awaiting Contra

Processing ContractRenovation

520/001-01-2003-01
Exterior Stabilization-Phase 2

$860,000.00 Artech Design Group
Mid-Continental Restoration Co., Inc.

DePalma, N.
Shelton, T.$860,000.00 Substantially Complete 12/8/08: Approaching Final-few minor issue are 

outstanding
12/3/08: Substantially Complete 10/28/08
Life safety issue, stone falling off building
2/27/08: Construction contract executed
1/17/08: Bid Date
11/01/07: Phase 2 to be completed Winter of 2009
9/10/07: DDP approved, NTP to CDP authorized

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,125,000.00

Citizens Plaza Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/076-01-2005
Interior Renov- Ph 1

$4,000,000.00 Kline Swinney Associates
Shankle-Lind, LLC.

Freeman, D.
Shelton, T.$2,560,000.00 Substantially Complete 2/07/08: Substantial Completion Certificate issued

Renovation

529/076-01-2006
Interior Renov - 2 Floors

$3,500,000.00 Street Dixon Rick Architecture
PBG Builders, Inc.

DePalma, N.
Edwards, B.$2,200,000.00 Active Construction 12/15/08:  Construction NTP, RSC is July 12, 2009 

(210 days)
12/04/08:  Construction contract executed
10/14/08: Bid Date
10/01/08: Pre Bid Conference
9/12/08: CDP approved, moving to Bid Phase
11/07/07: Project expected to be complete by 3/2009

Renovation

529/076-01-2008
Interior Renovation, Phase 3

$5,700,000.00 Street Dixon Rick Architecture DePalma, N.
$0.00 SBC Approved - Awaiting Contra

Renovation

3 Projects ( Total Budgeted Cost of Projects )$13,200,000.00
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Cordell Hull Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/011-01-2008
Energy Management System Up

$595,000.00 Branham & Lloyd, LLC Burd, S.
Edwards, B.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
10/14/08: Designer Agreement executed

Renovation

1 Project ( Total Budgeted Cost of Projects )$595,000.00

Data Centers
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/031-01-2006
UPS Syst Replacement

$1,031,000.00 SSOE, Inc.
Wolfe and Travis Electric Company

Burd, S.
Patteson, G.$949,686.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 2/15/09
10/3/08: Final
2/15/08: Phase 3 Substantially Complete

Renovation

529/031-01-2007
New Building

$44,000,000.00 JV Hawkins/Wright and SIGNA 7 Desi
Turner Universal

DePalma, N.
Shelton, T.$35,700,000.00 Construction Document Phase 12/08/08: CM/GC soliciting pricing to establish GMP

12/8/08: Bidding will probably be in January '09
12/05/08: Designer DDP Audit received
11/13/08: SBC approved Early Design Phase
11/03/08: CDP to be completed 11/18/08, GMP to be 
established January '09
8/11/08: SDP approved, DDP authorized
7/10/08: Schematic design finalized. CM developing 
pricing model
5/26/08: Authorized to proceed to SDP
5/5/08: Project rescoped due to budget shortfall. 
Awaiting cost estimate from design group and CM for 
construction of single data center.
3/3/08: Design NTP issued to Program phase
2/22/08: Design Agreement executed
CM to be chosen at February SBC meeting
Project will be completed Fall 2009

New Construction

2 Projects ( Total Budgeted Cost of Projects )$45,031,000.00
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Davy Crockett Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/077-01-2006
Emergency Repairs

$3,000,000.00 Gobbell Hays Partners, Inc.
Kerry G. Campbell, Inc.

Freeman, D.
Shelton, T.$2,470,000.00 Active Construction 12/8/08: Top 4 floors that require mold remediation 

near completion; actuator replacement on remaining 
floors ongoing
8/7/08: Construction NTP
6/17/08: Construction contract executed
5/20/08: Bid date
5/07/08: Pre Bid Conference
1/28/08: CDP review ongoing
11/07/07:  Project on hold, per Commissioner

Renovation

529/077-01-2008
Interior Renovation

$8,100,000.00 Hastings Architecture Associates DePalma, N.
n/a$5,000,000.00 Construction Document Phase 12/08/08: CDP completed and reviewed, awaiting 

determination by Bid Administrator
12/05/08: Designer CDP Audit received
10/31/08: Designer DDP Audit received
10/28/08: DDP approved, authorized to proceed to CDP
10/28/08: DDP due Nov. '08
8/12/08: SDP approved, NTP to DDP issued
8/01/08: Designer has received sign off on space 
planning
7/10/08: Program complete, Agency approved, then 
disapproved loading plan, space planning interrupted.
5/06/08: Design NTP to Program phase issued, vision 
statement complete
4/25/08: Designer Agreement executed

Renovation

2 Projects ( Total Budgeted Cost of Projects )$11,100,000.00

Donnelley J. Hill Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/003-01-2004
Plaza Upgrade

$2,000,000.00 Askew Nixon Ferguson Architects Qualey, B.
Loggins, B.$1,650,000.00 Construction Document Phase 12/10/08: Final CDP review progressing

11/07/08: Final CDP review underway

Renovation

1 Project ( Total Budgeted Cost of Projects )$2,000,000.00

Fall Branch Highway Patrol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/048-01-2008
HVAC Replacement

$300,000.00 Mattern & Craig, Inc. Finney, B.
Edwards, T.$0.00 SBC Approved - Awaiting Contra

Processing Contract
12/15/08: No response from Designer

Renovation

1 Project ( Total Budgeted Cost of Projects )$300,000.00
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James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-01-2002
Phase 3 Renovation

$1,800,000.00
$0.00 Root Project

With SubprojectsRenovation

529/075-01-2002-02
Int Renov - 9th Flr

$1,788,242.00 Jack Freeman & Associates, P.C. DePalma, N.
Edwards, B.$1,150,000.00 Program Verification Phase

ON HOLD
11/03/08: Pending establishment of lease for TDOT
9/24/08: Per N.DePalma, status of project is unchanged
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N. DePalma

Renovation

529/075-01-2003
Fire Pump Emergency Repairs

$960,000.00
$0.00 Root Project

With SubprojectsRenovation

529/075-01-2004
State Museum-Interior Damage 

$1,300,000.00 Moody Nolan LTD, Inc. DePalma, N.
Patteson, G.$0.00 Root Project

With SubprojectsRenovation

529/075-01-2004-07
State Museum Inter Exhibit Rep

$345,000.00 Moody Nolan LTD, Inc.
1220 Exhibits

DePalma, N.
Patteson, G.$345,000.00 Construction Closed Out

Awaiting Designer Closeout
11/06/08: Warranty Inspection

Renovation

529/075-01-2007
Fire Panel Circuits Update

$206,000.00 Lockwood Greene Engineers, Inc. Burd, S.
Patteson, G.$183,506.40 Design Development Phase 12/15/08: Survey 75% complete; expect final report this 

week
10/22/08: Per PM, project no longer on hold
6/20/08: Project placed ON HOLD, funding issues
6/20/08: SDP approved
4/01/08: Program approved, NTP to SDP issued
12/03/07: Design Agreement executed
10/25/07:  Project completion expected 12/2008

Renovation

529/075-02-2004
Int Renov - Flrs 4, 5 & 6

$4,380,000.00 Jack Freeman & Associates DePalma, N.
Edwards, B.$2,970,000.00 Schematic Design Phase

ON HOLD
11/03/08: Pending establishment of lease for TDOT
9/25/08: Per N.DePalma, status of project is unchanged
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N.DePalma

Renovation

7 Projects ( Total Budgeted Cost of Projects )$10,779,242.00

John Sevier Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/070-01-2006
Reroof

$257,000.00 The Larkin Group Law, V.
Edwards, B.$231,000.00 Contract Executed - Awaiting NT

ON HOLD
3/10/08: On Hold, waiting for Historic Structures report 
(MAF)
3/10/08: Roof not leaking, not critical
10/25/07: Program completion expected 5/08

Re-roof

1 Project ( Total Budgeted Cost of Projects )$257,000.00

Page 5 of 11Prepared by Real Property Administration



Knoxville State Plaza
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

526/010-01-2007
Middlebrook Interior Modificati

$600,000.00 DePalma, N.
Edwards, T.$600,000.00 SBC Approved - Awaiting Contra

ON HOLD
9/22/08: On Hold, pending decision on Knoxville 
Housing Plan from RPA planning division.
8/01/08: Project on hold awaiting decision from RPA 
planning division
2/13/08: Per Nick DePalma, project might not be 
performed under Direct Order Contract, may become a 
capital project

Renovation

1 Project ( Total Budgeted Cost of Projects )$600,000.00

Legislative Plaza
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/045-01-2006
Bollards & Entrance

$1,000,000.00 Thomas & Miller, Architects
Rock City Construction Co., Inc.

DePalma, N.
Patteson, G.$440,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 11/25/09
11/25/08: All Substantially Complete--waiting for S/C 
certificate
11/2/08: Phase III Final; working punchlist
12/10/07: Partial Certificate of Substantial Completion 
issued

Renovation

529/045-01-2007
Accessibility Improvements

$2,075,000.00 Moody Nolan LTD, Inc.
Baron + Dowdle Construction, L.L.C.

DePalma, N.
Patteson, G.$1,500,000.00 Active Construction 12/11/08: Substantial Completion scheduled for 

12/15/08
10/07/08: Partial Substantial Completion Certificate 
issued, Phase II
6/12/08: Partial Substantial Completion Certificate 
issued
4/28/08: CO #5-$36,677.64
4/17/08: Begin Phase 3 after session through Fall 08
1/04/08: Phase I of 3 Substantially complete
10/24/07: Construction NTP, contract duration 314 days
10/09/07: Designer Supplement executed
6/18/07: SDP approved, NTP to DDP authoized
6/04/07:  Program approved, NTP to SDP authorized

Renovation

529/045-03-2000
Modifications & Improvements

$10,632,000.00
$0.00 Root Project

With SubprojectsRenovation

529/045-03-2000-06
Committee Rms Phase 1

$1,083,000.00 Fowlkes Associate Archts
Bell & Associates Construction

DePalma, N.
Patteson, G.$1,083,000.00 Construction Closed Out

Awaiting Designer Closeout
11/25/08: Designer not closed out.

Renovation

529/045-03-2000-07
Elevator Modernization

$2,362,000.00 Fowlkes Associate Archts
Nashville Machine Company, Inc.

DePalma, N.
Patteson, G.$2,362,000.00 Construction Closed Out

Awaiting Designer Closeout
11/25/08: Designer not closed out.
1/07/08: Warranty inspection performed

Renovation

529/045-03-2000-09
Renov Comm Rms 29, 30, 31-P

$914,000.00 Fowlkes Associate Archts
Bell & Associates Construction

DePalma, N.
Patteson, G.$914,000.00 Construction Closed Out

Awaiting Designer Closeout
11/25/08:  Designer not closed out.

Renovation

6 Projects ( Total Budgeted Cost of Projects )$18,066,000.00
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Middlebrook Pike Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 08/09
Renovation Phase 1

$5,500,000.00
$0.00 Awaiting Funding Approval

Renovation

1 Project ( Total Budgeted Cost of Projects )$5,500,000.00

R.S. Gass Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/020-01-2007
HVAC Upgrade

$720,000.00 I.C. Thomasson Associates, Inc.
John Bouchard & Sons Co.

Burd, S.
Bryant, J.$647,583.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/10/09.

Renovation

1 Project ( Total Budgeted Cost of Projects )$720,000.00

Rachel Jackson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/013-01-2001
Flatwire and Carpet Replacemen

$3,010,000.00
$0.00 Root Project

With SubprojectsRenovation

529/013-01-2001-02
Flatwire & Carpet Replacement

$1,606,000.00 Fowlkes Associate Archts
Robert S. Biscan & Company

Freeman, D.
Patteson, G.$1,606,000.00 Construction Closed Out

Awaiting Designer Closeout
12/17/08: Warranty Inspection
1/7/08: Final Inspection
11/7/07: Substantial Completion Certificate issued

Demolition

Budgeted - FY 08/09
Renovation-Selected Floors

$1,000,000.00
$0.00 Awaiting Funding Approval

Renovation

3 Projects ( Total Budgeted Cost of Projects )$5,616,000.00
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State Capitol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/005-01-2004
Exterior Terrace Repairs

$1,650,000.00 Fowlkes Associate Archts
Mid-Continental Restoration Co., Inc.

DePalma, N.
Patteson, G.$1,380,000.00 Root Project

With Subprojects
As of 7/30/08, Designer not closed out.

Renovation

529/005-01-2005
Mech/Elec Upgrade Pre-Plannin

$1,475,000.00 Smith Seckman Reid, Inc. DePalma, N.
n/a Root Project

With SubprojectsPlanning

529/005-01-2005-01
Mechanical & Electrical Upgrad

$1,665,056.00 Smith Seckman Reid, Inc. DePalma, N.
Patteson, G.$0.00 Active Construction Project to be completed using Direct Order Contract

12/9/08: House should have heat
12/5/08: Work stopped by meetings
11/03/08: Substantial completion scheduled for 1/7/09
8/21/08: Change Order for inclusion of Senate 
chambers and insulation work issued.  
7/10/08: Design for Senate chambers being finalized for 
Direct Order pricing
6/12/08: SBC revised scope to include Senate 
Chambers in Phase 1
5/08/08: Phase 1 will utilize Direct Order contract

Renovation

529/005-01-2005-02
Mechanical/Electrical Upgrade

$14,500,000.00 Smith Seckman Reid, Inc. DePalma, N.
Patteson, G.$0.00 Design Development Phase 11/03/08: DDP documents completed for Capitol as 

well as Leg. Plaza.  2010 budget request will fund CDP 
phase.

Renovation

529/005-02-2003
Emerg Elec Repairs

$2,420,000.00 SSOE, Inc.
Wolfe & Travis Electric Co.

DePalma, N.
Shelton, T.$2,165,000.00 Active Construction 12/8/08: Permanent power cut over completed 

11/27/08; 3 to 4 months to complete remainder
11/03/08: Contractor is expected to finish early January
10/29/07: Construction NTP, RSC is 4/12/09
11/01/07: Project will be completed Fall 2008

Renovation

5 Projects ( Total Budgeted Cost of Projects )$21,710,056.00
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State Library & Archives
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/043-01-2005
New Facility - Planning

$3,100,000.00 JV Tuck Hinton Arch. & Thomas, Mille DePalma, N.
n/a$0.00 Design Development Phase 12/04/08: DDP complete

10/28/08: DDP due December '08
5/05/08: Design development proceeding
4/17/08: Full planning July 1, 2008

Planning

529/043-01-2007
HVAC System Upgrade

$298,000.00 Branham & Lloyd, LLC Burd, S.
Edwards, B.$261,926.50 Construction Document Phase 12/10/08: 95% CDP documents returned to Designer 

for corrections, have not yet received them back
8/27/08: DDP approved, authorized to proceed to CDP, 
Design Audit-DDP received
2/07/08: Design NTP issued
1/03/08: Design contract executed
12/19/07: Design contract sent to OBF
11/06/07: Contract is working, has not yet been sent to 
Designer

Renovation

529/043-02-2007
Repair Roof

$150,000.00 In House (Agency Resources) DePalma, N.
n/a$0.00 Active Grants & Special Projects

ON HOLD
Direct Order Contract.  Design services will be in-house 
with departmental consultants.
12/08/08: Project ON HOLD, budget shortfall
10/28/08: Will take to future SBC meeting to address 
scope, budget and designer
9/24/08: Per Bob Qualey, evaluations of possible 
solutions to moisture issue are ongoing with Consultant.

Re-roof

3 Projects ( Total Budgeted Cost of Projects )$3,548,000.00

State Supreme Court Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

523/073-01-2008
Mechanical Systems Upgrade

$245,000.00 TLM Associates, Inc. Burd, S.
Loggins, B.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
11/14/08: Kick-off meeting
10/23/08: Need to set up Design meeting
10/08/08: Designer Agreement executed.

Renovation

1 Project ( Total Budgeted Cost of Projects )$245,000.00
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Tennessee Executive Residence
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/028-01-2002
Maintenance Renovations

$8,150,000.00
$0.00 Root Project

With SubprojectsRenovation

460/028-01-2002-03
Maintenance Renovations

$6,980,092.53 Hart Freeland Roberts, Inc.
Powell Building Group; Div of PCC

Robertson, A.
Patteson, G.$4,916,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
12/8/08: Warranty Inspection for kitchen due 2/15/09
10/01/08: Year End Warranty inspection
4/25/08: Substantial Completion Certificate issued 
2/15/08: Final Inspection, excluding Kitchen Renovation

Renovation

460/028-01-2005
New Security Facility

$1,265,000.00 Kennon Taylor Architects PLLC Robertson, A.
Patteson, G.$1,100,000.00 Construction Document Phase

ON HOLD
12/18/08: Project is ON HOLD
1/15/08:  In Construction Documents Phase, to bid in 
February 08
9/20/07:  Designer Supplement dated 9/18/07

New Construction

460/028-01-2006
Conservation Hall

$4,000,000.00 Robertson, A.
Patteson, G.$3,410,000.00 Active Construction

Special Project
12/5/08:  Substanial Completion due 7/09
1/18/08: Construction NTP issued

New Construction

460/028-01-2007
Improvements

$3,860,000.00 The Tennessee Residence Foundation Robertson, A.
Patteson, G.$0.00 Schematic Design Phase

Renovation

5 Projects ( Total Budgeted Cost of Projects )$24,255,092.53

Tennessee Performing Arts Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-01-2008
Maintenance

$300,000.00 n/a
Patteson, G.$0.00 Active Grants & Special Projects

GrantMaintenance

529/075-02-2007
Facilities Maintenance

$300,000.00 n/a n/a
n/a$300,000.00 Active Grants & Special Projects

INACTIVEGrant

2 Projects ( Total Budgeted Cost of Projects )$600,000.00
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Tennessee Tower
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/079-01-2006
OIR Tenant Renovation-2nd Flo

$2,000,000.00 SSOE, Inc. DePalma, N.
Shelton, T.$1,100,000.00 Construction Document Phase 12/10/08: CDP due Jan '09

9/9/08: DDP approved, NTP to CDP authorized
5/5/08: DDP to be complete 5/30/08
11/12/07: Program now uncertain
11/7/07: Project expected to be complete by 3/2009

Renovation

529/079-02-2005
Exterior Upgrades Preplanning

$200,000.00 Jack Freeman & Associates DePalma, N.
n/a$0.00 In Progress (Planning Projects & S

Awaiting Designer Closeout
11/26/08: Designer has not been paid out, cannot be 
archived 
11/01/07: Project complete per N.DePalma

Planning

529/079-02-2007
Exterior Renovation

$14,550,000.00 JV TLC Engineering/Jack Freeman & A
Rock City Construction Co., Inc.

DePalma, N.
Shelton, T.$13,000,000.00 Active Construction 9/22/08: Construction NTP issued, RSC is 3/15/10 (540 

days)
8/15/08: Construction contract executed
7/17/08: Bid Date
7/02/08: Pre Bid Conference
6/16/08: Bid Date assigned
4/17/08: Will bid June 2008
2/26/08: NTP to CDP authorized
2/14/08: DDP approved
11/08/07: Program appoved, NTP to SDP authorized
11/01/07: Project will be completed by late summer 
2009
10/17/07: Design NTP issued

Renovation

529/079-03-2007
28th Floor Air Handler Replace

$600,000.00 I.C. Thomasson Associates, Inc. Burd, S.
Shelton, T.$528,000.00 Bidding Phase 11/04/08: Bid date

10/23/08: Pre Bid Conference
10/01/08: CDP approved, advanced to Bid Phase
3/26/08: Design NTP issued
1/11/08: Design Agreement executed
1/03/08: Contract at Commissioner's office

Renovation

4 Projects ( Total Budgeted Cost of Projects )$17,350,000.00

$185,112,190.53Department Totals:  Projects  Valued  at56 ( Total Budgeted Cost of Projects )
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